
                                                                                
                                                                                                                                                                                                 

 STATUS OF PROJECTS – 1997 BOND ISSUE -  

 UPDATED 03-25-02    PROJECT   NUMBER  
 PROJECT   DESCRIPTION  

 STATUS 

   

 PROJECTED  CONSTRUCTION  TIME TABLE  (START DATE)   

 ESTIMATED  CONSTRUCTION   TIME  
  ST9806    5-lane Kenosha/Aspen   to Garnett  

    Complete    

   

   

   

   

ST9807  

   

5-lane 
Aspen/Expressway to 
Omaha  

  

Complete  

  

   

   

   

   

ST9808  

   

5-lane County 
Line/Kenosha to Albany  

  

Complete  

  

   

   

   

   

ST9810  

   

3-lane Houston/Aspen to 
Garnett  

  

Completed  

    

   

ST9809  

   

3-lane Houston/Elm Pl. 
to Aspen  

  

Completed  

    

   

ST9812  

   

5-lane 
Aspen/Washington to 
New Orleans  

  

Contractor defaulted, 
Award to New Contractor 
March, 2002  

  

Complete Summer 
2002  

   

   

   

ST9813  

   

3-lane New 
Orleans/Aspen to Elm 
Place  

  

Contractor defaulted, 
Award to New Contractor 
March, 2002  

  

Complete Spring 
2002  

   

   

   

ST9814  

   

Open 
Washington/County Line 
to Hwy 51  

  

Awaiting Railroad  

  

To start Spring 2002  

   

Six months  

   

TS9804  

   

Install signals/Garnett & 
New Orleans  

  

Completed  
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TS9805  Install signals/Aspen & 
Omaha  

Completed     
   

TS9806  

   

Install signals/Aspen & 
Florence  

  

 Completed  

  

   

   

   

   

TS9807  

   

Install signals/Lynn Lane 
& Washington  

  

 Completed  

  

   

   

   

   

TS9809  

   

Install signals/Olive & 
New Orleans  

  

 Completed  

  

   

   

   

   

   

   

Signal 
improvements/Aspen & 
Kenosha  

  

 Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Aspen & Washington  

  

 Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Elm Pl. & Kenosha  

  

 Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Elm Pl. & Washington  

  

Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Elm Pl. & New Orleans  

  

Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Elm Pl. & Florence  

  

 Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Houston & Lynn Lane  

  

 Completed  

  

   

   

   

   

   

   

Signal improvements/ 
Houston & County Line  

  

 Completed  

  

   

   

   

   

983009  

   

Outdoor Warning Sirens  

  

Completed  
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983514  Construct Fire Station #5 Completed     

   

986008  

   

Linear Park at Haikey 
Creek  

  

Working on plans in 
house, awaiting land 
donation  

  

Summer 2002  

   

6 months  

   

986009  

   

Rebuild Central Pool  

  

Completed  

    

   

986010  

   

Refurbish and renovate 
parks  

  

Completed  

  

   

   

   

986011  

   

Parking lots at ISSC  

  

Complete  

    

   

996005  

   

Parking lots at 
Arrowhead  

  

Complete  

  

   

   

   

986012  

   

New soccer complex at 
ISSC  

  

Complete  
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